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lsrl TII ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. ....IL 
U.S. EPA, Region __ 6_ 

DAILY W ORK ORDER 

Operatina Period: 02/12/19 Task Order: 0618F0308 Pacie 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia /"-4 B 
Location (City, State): Shift: I Start Time: I Stop Time:..::_._ -

Leonard, Texas fil 2 07:00 ~ \ 1 : J.::;, 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Complete dewatering Grid No. FJD04-04; 1) Complete: Dewatering accumulated rainwater in Grid No. 
2) Resume excavations in FJD04-04 and DRA0SN;· FJD04-04; 
3) Resume off-site T&D of TSCA-contaminated soils; 2) In Progress: Excavations in FJD04-04 and DRA08N; 
4) Commence property survey (western property boundary); 3) In Progress: Off-site. T&D of TSCA-contaminated soils; 
5) Continue removal reporting and T&D scheduling. 4) In Progress: Property survey to confinn property 

boundary for privacy fence installation; 

,, I ~ 
5) In Progress~ Remov;yeporting and task scheduling. 

OSC Signature: 
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I/ lA Date: 

;J(i:A2 
Date: 

2/1L/L'1 <-/2 2/11 
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2. lJ'itcomlng Work Authorized 
Complete excavations and off-site T&D of remaining non-TSCA and TSCA-contaminated soils; continue/complete restoration of cleared grids, 
as directed. Commence construction of parking lot. 

3. Qua~/ Volume Tracking: 

Descri[!tion: Current Period: Total to Date: 

2"- 3" Limestone Rock /Haul Road) 5 TU56.64 tons 

Non-reciulated non-hazardous soils 261 TLJ5,983.73 tons 

Parkino Lot 13• Surae Rock and 1½"Crusher Run\ 24 TU641 .01 tons 

TSCA-contaminated soils 31 TU635.56 Tons 137 TU2 972.40 tons 

Select Backfill Wolf Creek Plant 112-15 Pl) 12TU140.1 Tons 410 TU6 815.86 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box =4 tons 
10 TU175.72 tons 

ToPsoil Horn Plant 104 TU1 ,337.34 tons 

Bulk Hvdraulic Liauids, Spent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Cateaorv: Ouantitv: 

Response Manager 1 Operator 2 

FCA 1 Laborer/Operator 3 

Foreman 1 Truck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used / Item Qty Used Not Used 
or Down /orDown 

½ ton crew-cab oickuo /RM\ 1 1 Portable toilets 3 3 

¾ ton extended-cab 3 3 Hand-wash station 1 1 

¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeVforks 1 1 
Bobcat TS90 

Plate Comoactors 2 2 Mini-excavator (Bobcat E85l 1 1 

40' x 8' office trailer 1 1 Excavator (JD 21 0G\ 1 1 

70 kW Generator 1 1 Front End Loader (JD 544K\ 1 1 

Passenaer car FCA 1 1 Bulldozer (JD 650K-LGP) 1 1 

2" centrifuaal oumo/hoses 1 1 - Drum Roller/Compactor 1 1 

20' Conex Box 1 1 / Welding Unit 1 1 

e. Comments/ Amendments (Include Time) 

Sicinature of OSC Date Sianature of RM Date 
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